

**completed schemes since December 2019**

| <b>STATUS</b>                                | <b>Item</b>                            | <b>Update</b>  | <b>Committee Area</b> | <b>Lead Engineer</b> |
|--|--|--|-----------------------|----------------------|
| Complete                                     | Bridge Road                            | Additional give-way sign installed on Ross Road  | BW                    | <b>KW</b>            |
| complete                                     | Windsor Ave/Henley Ave area            | 20mph area and improved informal crossing point implemented Jan 2020. Zebra crossing not progressing.                                | CN&WP                 | <b>LR</b>            |
| complete, some further work being considered | Collingwood Rd between A217 & Bushy Rd | Speed reduction measures, safer route to Westbourne Primary School, improved crossing facilities- HGV issue and VAS outstanding      | SL                    | <b>HW</b>            |
| complete                                     | Tharp Road                             | The scheme has been well received and we are now in the process of making the Experimental Traffic Management Order (ETMO) permanent | BW                    | <b>KW</b>            |
| Complete                                     | Sparrow Farm Road area                 | 20 mph zone, entry treatment in Kingsmead Avenue and zebra crossing outside Meadow Primary School.                                   | CN&WP                 | <b>LR</b>            |
| Complete                                     | Stavordale Road                        | 20 mph limit   | SHTWWV                | <b>HW/LR</b>         |
| complete                                     | Budge Lane - cycle lane improvements   | improved route   | SHTWWV                | <b>HW</b>            |
| complete                                     | South Sutton 20mph speed limit         | experimental scheme made permanent April 2021  | SSCB                  | <b>LR</b>            |
| complete                                     | North Sutton 20mph speed limit         | experimental scheme made permanent April 2021  | SL                    | <b>HW/LR</b>         |
| complete                                     | Corbet Close regeneration              | section of the Wandle Trail cycle route has been completed by the developer but currently in discussion                              | SHTWWV                | <b>NG/LR</b>         |

|  |  |  |  |  |
|--|--|--|--|--|
|  |  | about the final layout with regards to signing and<br>tactiles |  |  |
|--|--|--|--|--|

| current schemes |   |  |                           |               |
|-----------------|---|--|---------------------------|---------------|
| STATUS          | Item  | Update   | Committee Area            | Lead Engineer |
| ongoing         | Wallington North/South cycle route                          | Project was put on hold due to a major gas pipeline replacement. The gasworks are due to finish in July 2021 with a revised programme for the cycleway currently being drawn up  | Beddington and Wallington | <b>KW</b>     |
| ONGOING         | Foresters Drive between Sandy Lane South and Mollison Drive | Segregated cycle lane removed. Further measures are currently being explored with consultation later in the summer   | Beddington and Wallington | <b>KW</b>     |
| consultation    | Stanley Park Rd/Beeches Avenue area                         | Phase 1 implementation September 2019 and further measures to be consulted on this year  | C&C                       | <b>HW</b>     |
| ongoing         | Quietway - Morden to Sutton (North/South route)             | Phase 1 complete - Bishopsford Road Toucan, Stavordale 20mph, parallel crossing on Wrythe Lane, shared path link to St. Helier. Conversion of pelican to toucan being programmed subject to funding..<br>Phase 2 Grennell Road to Sutton Town Centre - experimental closures were trialled in September 20 to March 21 and then removed. As a result further measures and a re-visit are necessary subject to funding. | STHWWV, SL                | <b>LR</b>     |
| ongoing         | Quietway - Worcester Park to Sutton (East/west route)       | Route established in principle in Nov 20. Experimental road closures trialled in Browning Avenue and Wrayfield Road to reduce volume of traffic but were removed in March 2021. This route needs to be reviewed and meetings re-convened with TfL to establish the funding situation.  | CN&WP, SL                 | <b>LR</b>     |

|                              |   |   |        |                 |
|------------------------------|---|---|--------|-----------------|
| consultation                 | Worcester Park area wide scheme                                       | area wide scheme being re-visited as a result of the experimental road closure being removed. consultation expected in September 2021                   | WP     | <b>LR</b>       |
| consultation                 | Butter Hill area  | area wide scheme being re-visited as a result of the experimental road closure being removed. consultation expected in September 2021                   | BW     | <b>KW</b>       |
| Feasibility and consultation | Area between Kings Lane/ Fairview Road / Harrow Road & Cambridge Road | Improve pedestrian routes within the area and address through traffic and speed related concerns.   | C&C    | <b>HW</b>       |
| consultation                 | Willow Walk   | improve existing cycle gap through road closure   | CN&WP  | <b>LR</b>       |
| consultation                 | Bridle Path   | requests from a cllr to install barriers to stop / slow down mopeds. I have approached Get Sutton Cycling for comment and response received and logged. | BW     | <b>KW</b>       |
| consultation                 | Lumley Road banned right turn TfL scheme                              | TfL proposing a banned right turn and cycle reps have requested improved cycle facilities to be incorporated  | SSCB   | <b>TfL / LR</b> |
| consultation                 | Downs Road / Cotswold Road junction                                   | getting ready to undertake a consultation on a raised junction table  | SSCB   | <b>LR</b>       |
| Construction                 | Wrythe Lane/Tweeddale Rd/ Thornton Rd                                 | Junction improvement  | SHTWWV | <b>HW</b>       |
| feasibility                  | A232 Ewell Road cycle track   | refresh and install some new cycle logos along the path   | SSCB   | <b>LR</b>       |

